

St. Bernard Parish Certified Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :
ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: BLAIR ELLINWOOD
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

BEVERLY CONSTRUCTION LLC

Index Type : MORTGAGES
Type of Document : CHANGE

File Number : 640784

Book : 1983 Page : 720

Recording Pages : 2

Description : CHANGE ORDER NO. 002 RE: PROJECT- SITE SURCHARGE FOR ST BERNARD PARISH LIBRARY
PARISH PROJECT NO SBPG/NPL 11884

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana.


On (Recorded Date) : 04/29/2021

At (Recorded Time) : 12:39:19PM



Doc ID - 008166810002

CLERK OF COURT
RANDY S. NUNEZ
Parish of St. Bernard
I certify that this is a true copy of the attached
document that was filed for registry and
Recorded 04/29/2021 at 12:39:19
Recorded in Book 1983 Page 720
File Number 640784


Deputy Clerk

AIA[®] Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Site Surcharge for St. Bernard Parish Library 3121 E. Judge Perez Dr. Meraux, Louisiana 70075 Parish Project No. SBPG/NPL Project No. 11884	CONTRACT INFORMATION: Contract For: General Construction Date: March 23, 2020	CHANGE ORDER INFORMATION: Change Order Number: 002 Date: March 8, 2021
OWNER: <i>(Name and address)</i> St. Bernard Parish Government Parish Government Complex 8201 West Judge Perez Drive Chalmette, Louisiana 70043-1611	ARCHITECT: <i>(Name and address)</i> Mathes Brierre Architects + Architects Beazley Moliere 201 St. Charles Avenue, Suite 4100 New Orleans, Louisiana 70170-4100	CONTRACTOR: <i>(Name and address)</i> Beverly Construction, LLC 1215 River Road Bridge City, Louisiana 70094

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

- Item 1 Added costs for an additional 4 months of Survey Monitoring and Fence Rental. Add \$8,017.24
- Item 2 Increase contract time by one hundred twenty (120) days. No Cost Change




TOTAL CHANGE ORDER NO. 002 **ADD \$8,017.24**

The original Contract Sum was	\$ 698,310.00
The net change by previously authorized Change Orders	\$ 7,321.04
The Contract Sum prior to this Change Order was	\$ 705,631.04
The Contract Sum will be increased by this Change Order in the amount of	\$ 8,017.24
The new Contract Sum including this Change Order will be	\$ 713,648.28

The Contract Time will be increased by One Hundred Twenty (120) days.
 The new date of Substantial Completion will be June 7, 2021

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Mathes Brierre Architects + Architects Beazley Moliere, AJV ARCHITECT <i>(Firm name)</i>  SIGNATURE E. W. Tregre, II, Member PRINTED NAME AND TITLE March 8, 2021 DATE	Beverly Construction, LLC  CONTRACTOR <i>(Firm name)</i> SIGNATURE Ronald Schmitt, President PRINTED NAME AND TITLE 3/16/2021 DATE	St. Bernard Parish Government  OWNER <i>(Firm name)</i> SIGNATURE Guy S. McInnis, Parish President PRINTED NAME AND TITLE 4/26/21 DATE
---	--	--