

St. Bernard Parish Certified Copy

Randy S. Nunez
Clerk of Court
St. Bernard Parish Courthouse
Chalmette, LA 70044
(504) 271-3434

Received From :
ST BERNARD PARISH GOVERNMENT
8201 WEST JUDGE PEREZ DRIVE
ATTENTION: BLAIR ELLINWOOD
CHALMETTE, LA 70043

First MORTGAGOR

ST BERNARD PARISH GOVERNMENT

First MORTGAGEE

PEDIGO ENTERPRISES LLC

Index Type : MORTGAGES

File Number : 642460

Type of Document : AMENDED CONTRACT

Book : 1992 **Page :** 441

Recording Pages : 3

Description : RE: AMENDMENT NO 2 TO "SBPG/NPL - SURCHARGE PHASE - GROUNDS MAINTENANCE"
EXTENSION OF CONTRACT TERM

Recorded Information

I hereby certify that the attached document was filed for registry and recorded in the Clerk of Court's office for St. Bernard Parish, Louisiana.

On (Recorded Date) : 06/25/2021

At (Recorded Time) : 12:00:02PM



Doc ID - 008186680003

CLERK OF COURT
RANDY S. NUNEZ
Parish of St. Bernard
I certify that this is a true copy of the attached
document that was filed for registry and
Recorded 06/25/2021 at 12:00:02
Recorded in Book 1992 / Page 441
File Number 642460

Deputy Clerk

Amendment No. 2 to
"SBPG/NPL -Surcharge Phase -Grounds Maintenance"
Agreement Between
St. Bernard Parish Government and Pedigo Enterprises LLC
St. Bernard Parish, Louisiana

This contract amendment made and entered into on this 22nd day of June, 2021 by and between the Parish of St. Bernard, State of Louisiana, acting herein by and through its Parish President Guy S. McInnis, hereinafter called "Owner" and the firm of Pedigo Enterprises LLC hereinafter referred to as "Contractor".

This amendment to the original contract amends the contract as follows:

This amendment is being executed to add the addition of sand placement on Judy Drive, starting at the corner of Judge Perez drive continuing to the end of the surcharge security fencing along Judy Drive. The additional scope of work is being performed to prevent water accumulations along Judy Drive in response to Council and resident concerns expressed.

This amendment will change the total project cost by an additional \$3,800.00 "Not to Exceed, Upper Limit", based on the Pedigo Enterprises, LLC estimate dated June 7, 2021, made part of this amendment.

Extension of Contract Term:

The execution of this amendment will hereby extend the contract time period as amended in Amendment No. 1, from September 30, 2021 to an end date of November 30, 2021, to allow ample time to complete the additional work.

Contract Price:

The original contract upper limit shall be increased from \$8,000.00, to \$11,800.00 upper limit. All other terms and conditions of the original contract made effective October 8, 2020 shall remain in full force and effect, except as specifically modified by amendments.

IN WITNESS WHEREOF, the parties hereto, through their duly authorized representatives, have executed this Amendment to be effective as of the date first written above.

Pedigo Enterprises, LLC
8101 Patricia Street
Chalmette, Louisiana 70043

St. Bernard Parish Government
8201 West Judge Perez Drive
Chalmette, La 70043

Melissa Pedigo
Melissa Pedigo
Owner

Guy S. McInnis
Guy S. McInnis
President

Pedigo Enterprises, LLC
PO Box 523
Violet, LA 70092 US
(225)207-5116
pedigollc@hotmail.com



Estimate

ADDRESS

St. Bernard Parish Government
8201 W. Judge Perez Hwy
Chalmette, LA 70043

ESTIMATE # 21047

DATE 06/07/2021

PROPERTY ADDRESS

Meraux Parish Library

ACTIVITY	QTY	RATE	AMOUNT
Labor Remove section of fence to gain access to sand. Scoop and Spread sand in all low wet areas along Judy Dr and southeast corner of Judy and Judge Perez. Reinstall fence after sand fill and install approximately 600ft of silt fencing to prevent sand leakage into street and drains.	1	3,500.00	3,500.00
Silt fencing Silt fencing and hay bales as needed	1	300.00	300.00
TOTAL			\$3,800.00

Accepted By

Accepted Date